Document No. 24843

SO0y, UNITED STATES ENVIRONMENTAL PROTECTIONAGENCY
y 3 - . REGION 10 RICHLAND OFFiCE
3 712 Swift Bovlevard, Sulte 5
N Richiand, Washington 98352
March 30, 2004
Kathleen Hain, Team Leader

Environmental Restoration Program
U.S. Department of Energy

Idaho Operations Office

850 Energy Drive

Idaho Falls, Idaho 83401-1563

Re:  Revision of Idaho National Engineering Laboratory CERCLA Disposal Facility (ICDF)
Remedial Action Report Enforceable Milestone

Dear Ms. Hain:

The U.S. Environmental Protection Agency (EPA) concurs with the U.S. Department of
Energy’s (DOE’s) proposal to revise the enforceable milestone for submission of the ICDF
Remedial Action (RA) report. Extending the submission date of the RA report to September 30,
2005 will ensure that DOE has an appropriate operational period upon which to base the report.
The extension will also allow DOE to add the evaluation of the constituents disposed in ICDF
against the design and leachate-sampling criteria, which EPA and the Idaho Department of
Environmental Quality have requested.

If you have any questions, please call me at (509) 376-3883.

Smcerely,

\
;—Dawd R. Eman

ICDF Project Manager

cc: Carol Hathaway, DOE
Mike Spomer, IDEQ

€D rived on Recyciod paper



